Quarterly Progress Report, October 1 to December 31, 2018
Oklahoma Department of Environmental Quality
Superfund Consolidated Cooperative Agreement

Cooperative Agreement # V-01F02701

Prepared by Oklahoma Department of Environmental Quality
Submitted to Kathy Gibson, Environmental Protection Agency

I.  SUMMARY OF CONSOLIDATED #3 COOPERATIVE AGREEMENT ACTIVITIES

Activities performed by the Oklahoma Department of Environmental Quality (DEQ) in the
1st quarter of FY 2019 are detailed below. The hours reported cover the period from
October 1 to December 31, 2018. Staff time was distributed to the various program
activities as follows:

Project Name Staff Hours Salary + Fringe + Ind. Oth:;;ii;itmg
Core 799 $41,326.97 $12,131.57
PA/SI 469.25 $34,367.24 $875.57
Tar Creek OU4 MA 400.75 $37,581.83 $3,314.67
Tar Creek OU5 MA 20 $1,196.67 $38.91
Wilcox Refining MA 149 $10,545.34 $346.32

Total 642.5 $125,018.05 $16,707.04

DEQ’s Administrative Services Division will submit signed copies of the Financial Status
Reports directly to EPA’s Project Officer and Grant Manager Office (GMO).

Attached is the Budget Project Reports provided by the DEQ’s Administrative Services
Division.

Il. CORE PROGRAM

Project Name Staff Hours Salary + Fringe +Ind. $ Other Operating
expenses $
Core 799 $41,326.97 $12,131.57

a. Program Management & Supervision
DEQ monitored pertinent policy, technical and administrative issues related to
implementation of CERCLA.
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b. Cooperative Agreement Administration

DEQ participated in monthly conference calls with EPA grant staff and technical

management.

c. Fiscal and Contract Management

DEQ participated in meetings with DEQ finance and contract staff.

d. Staff Development and Training

Staff Title Course/Conference Title

Location

Date(s)
Attended

ASTSWMO Annual Meeting (Travel

Symposium

EPM October 24-26
paid by ASTSWMO) Bethesda, MD
EPM Management & Ethics Conference OKC November 2
EPM Davis Bacon Principles OKC December 11
EI'lIV, EPS I, EPS Level B Sampling for Hazardous
DEQ October 9
1] Substances
EI'IV, EPS |, EPS . N
Risk Communication Catoosa October 11
I, EPS I
ElI IV, EPS I, EPS Hazardous Substances Sampling
o DEQ October 17-18
Il Training
El IV, EPS I, EPS Quality Project and Program
DEQ October 23-25
Il Management
EI IV, EPS |, EPS .
I EPA PA/SI Training New York, NY December 11-13
ElIV EPA Tools and Resources webinar December 17
National Site Assessment
EPS IV . Denver December 3-6
Symposium
National Site Assessment
EPS I Denver December 2-7

e. Legal Assistance

DEQ legal staff helped with document reviews of legal documents including
cooperative agreements, Superfund State Contracts, and consulting and

construction contracts.

f. Clerical/Administrative Support

Clerical and administrative support staff provided general clerical/administrative
support to CORE program professional staff.
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g. Estimate of Funds Needed to Complete current grant period
DEQ estimates $25,794 of additional funds is needed to complete work under
the current Cooperative Agreement due to expire June 30, 2019.

Ill. PRELIMINARY ASSESSMENT/SITE INSPECTION

Site Staff Hours Salary + Fringe + Ind. $ Other Operating
expenses $
Program Management
and Pre-CERCLA 297.5 22,357.02 627.58
Screens
PA 0 0 0
S 146.75 10,141.68 247.99
ESI 25 1,673.46 0
Total 469.25 34,172.16 875.57

a. Program Management/ Pre-CERCLA Screening Assessments
In addition to the site specific activities identified below, staff responded to requests for
information, prepared management briefings on site related activities and maintained
site files and records for each site below. Additionally, management planned future
work and reviewed reports and work plans. Work was performed this quarter on
communicating with the responsible parties concerning the Tidewater Refinery in
Drumright. Work was performed answering questions from EPA and NRC about the
FMRI/Fansteel site. DEQ worked on the Elk City Dry Cleaner Pre-Screen which will be
submitted to EPA in January 2019. DEQ answered questions for EPA about past projects
and upcoming projects.

b. Preliminary Assessments (PA)
None performed this quarter.

c. Site Inspections (SI)
Collinsville Railroad, Tulsa County
i. Work Performed

Activity Date Completed
Draft SI Report of Review December 27
Draft Final SI Report for Review December 28

ii. Problems or Delays

Sl submittal to the EPA was delayed due to the Federal government shutdown.
iii. Percentage of Project Completed

Project is 90% Complete.
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iv. Estimate of Time Needed to Complete the Project
The project was originally scheduled to be completed on December 30, 2018. The
completed report will be submitted to the EPA in January.

Anchor Swan McMurtry Road, Payne County
i. Work Performed

Activity Date Completed

Site Sample Collection and Submittal for Analysis November 6-7, 2018

ii. Problems or Delays

The original sampling dates were postponed due to rain.
iii. Percentage of Project Completed

Project is 70% Complete.
iv. Estimate of Time Needed to Complete the Project

The project will be completed on February 30, 2019.

d. Expanded Site Inspections (ESI)
Henryetta Iron and Metal, Henryetta, Okmulgee County
i. Work Performed

Activity Date Completed

Visited site during and post removal completion November 28, 2018

ii. Problems or Delays
None
iii. Percentage of Project Completed
Project is 99% Complete.
iv. Estimate of Time Needed to Complete the Project
DEQ is talking to EPA about next steps now that the ESI report is completed.

Globe QOil, Ssl Assessment
i. Work Performed

Activity Date
Completed
Research and Document Review ongoing

ii. Problems or Delays
None
iii. Percentage of Project Completed
Project is 15% complete.
iv. Estimate of Time Needed to Complete the Project
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The project will be completed on April 30, 2019.
e. Estimate of Funds Needed to Complete current PA/SI projects
DEQ estimates $340,188 of additional funds is needed to complete work under the

current Cooperative Agreement due to expire June 30, 2019.

IV. MANAGEMENT ASSISTANCE

Project Name Staff Hours Salary + Fringe + Contractual $ Other Operating
Ind. $ expenses $
Tar Creek OU4 400.75 37,581.83 586.42 3,314.67
Tar Creek OU5 20 1,196.67 0 38.91
Wilcox Refining 149 10,545.34 0 346.32
Total 569.75 59,869.16 586.42 3,699.90

a. Tar Creek OU4
i. Work Performed
e Met with EPA and Quapaw Tribe in Ottawa County to discuss OU4 issues
monthly
e Continued discussions with EPA and Quapaw Tribe regarding OU4 chat
processors compliance.
e Assisted EPA in putting together future projections for projects in
upcoming years.
e Received calls and emails from members of the public and answered
questions.
e Met internally, monthly, to plan work.
e Discussed settlement and enforcement issues with EPA during
enforcement call.
e Discussed with EPA the possibility of revising the remedial goals in an
upcoming revision of the OU4 record of decision.
e Worked with EPA and Quapaw Tribe on Row Crop Study and
Bioavailability Long Term Performance Measure Plan for amended sites.
e Reviewed and commented on the following EPA Technical
Memorandums (TM) and documents
a. Tar Creek Draft Strategic Plan
b. Exposure Scenarios for Human Receptors in Riparian Areas TM
c. 30% Intermediate Remedial Design for the Core Area TM
d. 30% Intermediate Remedial Design for the Core Area Response
to Comments
e. 0U4 Core Area Preliminary Watershed Hydrology and Hydraulic
Analysis TM
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b. Tar Creek OU5

iv.

Currently working with EPA and Ottawa County to develop a
Memorandum of Understanding for the County to use a sinkhole on
county owned property as a repository

Problems or Delays

None

Percentage of Project Completed

This is an ongoing project.

Estimate of Time and Funds Needed to Complete the Project

DEQ estimates $39,148 of additional funds is needed to complete work under
the current Cooperative Agreement due to expire June 30, 2019.

Work Performed

Participated in Tar Creek Monthly Meetings in person or via conference
call including EPA R6/R7 TSMD Feasibility Study Conference Call

DEQ reviewed and submitted comment on Sediment Trap Pilot Study
Work Plan 1.0

Submitted to EPA a Tar Creek OU5 Work Plan Amendment to allow DEQ
to hire fluvial gecomorphology specialist/engineer/consultant

Began process of hiring a consultant to assist with reviewing future
Feasibility Study work plans, designs, and memorandums.

Problems or Delays

None.

Percentage of Project Completed

This is an ongoing project.

Estimate of Time and Funds Needed to Complete the Project

DEQ estimates $66,099 of additional funds is needed to complete work under
the current Cooperative Agreement due to expire June 30, 2019.

c. Wilcox Refining
Work Performed

February 4, 2019

DEQ assisted EPA Contractors with Site familiarity and correspondences
with property owners.

DEQ continued to work with Site residents and community by answering
qguestions and providing information regarding site progress.

DEQ continued to work with EPA and its contractors during Remedial
Investigation (RI) activities.

Problems or Delays

None

Percentage of Project Completed



This is an ongoing project.

iv. Estimate of Time and Funds Needed to Complete the Project
DEQ estimates $82,035 of additional funds is needed to complete work under
the current Cooperative Agreement due to expire June 30, 2019.

Cc: Karen Williams, DEQ
Amy Brittain, DEQ
Phillip Ofosu, EPA SAM
Bob Sullivan, EPA RPM
Katrina Higgins-Coltrain, EPA RPM
Blake Atkins, EPA Section Chief

Attachments: Updated PA/SI Project Schedule and DEQ’s Budget Project Reports
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Oklahoma Department of Environmental Quality
Site Assessment Commitments and Schedule

Grant #V-01F02701
Completed? | 1* Year Projects Sample Date Submittal Date PM
Yes Roxanna Refinery - Site Inspection | Completed September 30, 2015 | ae
Yes Tide Water Refinery - Preliminary | NA September 30, 2015 | cl
Assessment

2" Year Projects

3" Year Projects

Page 1 of 2
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Completed? | 4" Year Projects Sample Date Submittal Date PM
Yes, Jan 7 Collinsville Railroad - Site July 2018 December 2018 kb
Inspection
Yes, Jan 23 Elk City Dry Cleaner - PreScreen NA January 2019 hc
Anchor Swan McMurtry Road November February 2019 td
Landfill - Site Inspection 2018
Empire Pipeline, OKC - Pre-Screen | NA March 2019 td
Globe 0il - SsI Assessment February 2019 | April 2019 ml
Assist with EPA’S FMRI ESI February 2019 | NA hc
Henryetta Iron and Metal- February 2019 | May 2019 hu
Expanded Site Inspection
Addendum
5" Year Projects
Collinsville Railroad - Expanded April 2019 August 2019 kb
Site Inspection
New Site - Pre-Screen NA November 2019 hc
Anchor Swan McMurtry Road August 2019 December 2019 td
Landfill - Expanded Site Inspection
Tide Water Associated Oil Company | September February 2020 cl/hu
- Expanded Site Inspection 2019
New Site - Pre-Screen NA April 2020 kb
New Site - Preliminary Assessment | NA June 2020 ml

Schedule commitments are commensurate on available funding

2/4/2019
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Superfund Consolidated 3-Core
292058116 For The Period Ended 12/31/2018
Sum of Quantity Column Labels

Row Labels PAY Grand Totﬂ_
292058116 779 779
121188 115.75 115.75
130963 66 66
140917 118.5 1185
149075 10.5 10.5
259866 35.5 35.5
318525 114 114
332326 99.75 99.75
333945 209.5 209.5
336010 9.5 9.5

(Grand Total 779 779



Report ID: OCPO448

Project:
Accivity:

Agcount

511000
512000
515000
520000
530000
540000
561000
680000

2892058116 CORE

Description

Salary Expense
Insur.Prem-Hlth-Life,etc
Professional Services

TRAVEL

ADMINISTRATIVE EXPENSE

PROP, FURN, EQUIP & RELATED DEBRT
Loansg, Taxes, Other Disbursemnts
FACILITY AND ADMIN EXPENSE

Project Total for 292058116

Total Budget

344,434.00
162,063,000
6,475,72
73,567.00
6,021.93
.00
13,438.35%
155,914.00

State of QOklahoma

BUDGETS TC ACTUALS COMPARISON AY PROJECT AND ACTIVITY

Expenses

340,2395.06
144,529.58
3,198.285
81,390.57
2,783.08
6,393.97
3,583.37
141,148 .94

as of date 01/10/201%
For Business Unitc 29200

Project Status: Open
Activicy Status:

Encumbrances

0.00
0.00
309.00
320.03
460,05
788.35
16.95

Page No.439

Run Date 01/10/2019

Run Time 10:07:39

Variance %

98.83
83,138
58.79
111.30
53.86
0.00
26.79

Pre- Total Exp
Encumbrances Enc, Pre-Enc Variance 5
0.00 3490,395.06 4,038.94
0.00 144,529.58 17,533.42
0.00 3,807.25 2,668,47
170.00 81,880,680 -8,313.60
0.00 3,243.12 2,718.80
1,114,586 8,296.88 -8,296.88
0.00 3,600,32 9,838.03
0.00 141,148.94 14,765.08
1,284.56 726,901.76 35,012.24



Report ID: OCP0448

Project:
Actcivity:

Account

511000
512000
515000
520000
530000
540000
561000
680000

292058116 CORE

Description

Salary Expense
Insur.Prem-Hlth-Life,etc
Professional Services

TRAVEL

ADMINISTRATIVE EXPENSE

PROP, FURN, EQUIP & RELATED DEBT
Loans, Taxes,Other Disbursemnts
FACILITY AND ADMIN EXPENSE

Project Total for 292058116

Total Budget

324,434.00
142,063.00
2,475.72
63,567.00
5,250,923
0. 00
9,4386.35
135,914.00

Expenses

310,518.22
131,638.25
3,498.25
69,818.80
2,560.59
6,067.76
3,575.32
128,404.38

State of Oklahoma

BUDGETS TC ACTUALS COMPARISON BY PROJECT AND ACTIVITY
as of date 10/08/2018
For Business Unit 29200

Project Status:
Activity Status:

Encumbrances

0.00
0.00
ive.00
320.02
600.00
0.00
43.75
0.00

Pre-
Encumbrances

0.00
0.00
0.00
17¢.00
0.00
1,9802.92
0.00

Open

Total Exp
Enc, Pre-Enc

310,518.22
131,63%8.25
3,807.25
70,308.82
1,160.59
7,970.68
3.619.07
128,404,386

Variance $§

13,915.%8
10,423.75
-1,331.53
-6,741,.82
2,090.34
-7,970.68
5,819.28
7,509.64

Page No.410
Run Date 10/08/2018
Run Time 07:44:58

Variance %

95.71
92.66
151.78
110.61
60.19
¢.00
38.34



Superfund Consolidated 3-Tar Creek QU4
292058616 Fur The Period Ended 12/31/2018
Sum of Quantity Column Labels

Row Labels PAY Grand Total
292058616 400.75 400.75
110307 63 63
121188 4 4
148075 164.5 164.5
153462 1.75 1.75
256960 145 145
336010 ) 22,5 22.5

Grand Total 400.75  400.75



Report ID: OCP0448 State of Oklahoma Page No.443
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019%
as of date 01/10/2019 Run Time 10:07:39
For Business Unit 29200

Project: 292058616 Tar Creek Operable Unit {0U) 4 Project Status: Open
Activity: Activity Status:
Pre- Total Exp

Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511000 Salary Expense 241,314.865 235,543.66 0.00 0.00 235,541.66 5,770,998 97.61
512000 Insur,Prem-Hlth-Life,etc 75,081.17 80,701.41 0.00 G.00 80,701.41 -~5,620,24 107.49
515000 Professional Services 0.01 S86.42 0.00 ¢.00 586.42 ~586.41 S,864,200.00
520000 TRAVEL 27,081.95 24,387.96 480,02 0.00 24,877.98 2,203.97 9i.86
530000 ADMINISTRATIVE EXPENSE 0.01 3,402.66 0.00 837.00 4,239.66 -4,239.865 42,396,600.00
540000 PROP, FURN,EQUIP & RELATED DEBT 0.00 c.oo 2,545.34 0.00 2,545.34 -2,545,34 0.00
561000 Loansa, Taxes,Qther Disbursemnts 1,564.862 338.91 0.00 0.00 338.91 3,225.7M 9.51
680000 FACILITY AND ADMIN EXPENSE 85,521.59 87,291.97 0.00 0.00 87,291.97 -1,770.38 102.07

Project Total for 292058616 432,564.00 432,262,99 3,025.36 837. 00 436,125.35 -3,561.35 100.82



Report ID: OCPD448 State of Oklahoma Page No.412
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018
as of date 10/06/2018 Run Time 07:44:58
For Business Unit 29200

Project: 292058616 Tar Creek Operable Unit (OU) 4 Project Status: Open
Activity: Activicy Status:
Pre- Total Exp

Account Pescription Total Budget Expenses Encumbrances Encumbrances Ene, Pre-Enc Variance § Variance %
511000 Salary Expense 241,314.865 217,785,869 0.00 0.00 217,7B5.69 231,528.986 20.25
512000 Insur.Prem-Hlth-Life,ete 75,081.17 73,951.84 0.00 0.00 73,951.84 1,129.33 98.50
515000 Professicnal Services 0.01 S86.42 0.00 0.00 586.42 -586.41 5,864,200.00
520000 TRAVEL 27,081.95 22,353.02 480.01 0.00 22,831.04 4,248.91 B4 .31
530000 ADMINISTRATIVE EXPENSE 0.01 2,132.92 0.00 §37.02 2,969.94 -2,969.93 29,699,400.00
540000 PROP, FURN,EQUIP & RELATED DEBT 0.00 0.00 0.00 2,545.34 2,545.34 -2,545.34 0.00
561000 Loans, Taxes,Other Disbursemnts 3,564.62 338.91 o.o0 ¢.00 338.91 1,225.71 9.51
580000 FACILITY AND ADMIN EXPENSE 85,521.59 79,9880 .867 0.00 0.00 79,988.67 5,532.92 93.51

Project Total for 292058616 432,564 .00 397,137.48 480.01 3,382.36 400, 99985 31,564.15 92.70



Superfund Consolidated 3-Tar Creek OUS

292058816 For The Period Ended 12/31/2018
'Sum of Quantity Column Labels

Row Labels A PAY Grand Total
292058816 20 20
110307 20 20

‘Grand-Total 20 20



Report 1D: OCPO448

Project:
Activity:

Account

511000
512000
515000
520000
530000
561000
§80000

292050816 Tar Creek MA OU-S

Description

Salary Expenze
Insur.Prem-Hlth-Life,etc
Profeasional Services

TRAVEL

ADMINISTRATIVE EXPENSE

Loans, Taxes, Other Disbursemnts
FACILETY AND ADMIN EXPENSE

Project Total for 292058816

Total Budget

20,176.81
8,771.00
0.0
B8,694.97
0.01

0.01
a8,000.00

State of Oklahoma

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY

as of date 01/10/2019
For Business Unic 20240

Project Status:
Activicy Status:

Pre-
Expenses Encumbrances Encumbrances
12,452.6% 0.00 0.00
4,395.43 0.00 0.00
0.00 0.00 0.00
1,933,73 0,00 0.00
121.27 0.00 0.00
°.00 0.00 0.00
4,735,345 0.00 0.00
231,648.53 0.00 4.00

Total Exp
Enc, Pre-Enc

12,462.69
4,395.49
0.00
1,931.73
121.27
0.00
4,736.35

Page No.444
Run Pate 01/10/2019
Run Time 10:0%:39

Variance § Variance %
7.714.12 £1.77
4,375.51 50.11

0.01 0.00
6,761.24 22.24
-121.286 1,212,700.00
0.01 0.00
3,264.65 59.19
21,994 .28 51.81



Report ID: OCP0448 State of Oklahoma

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY

Page No.413
Run Date 10/08/2D18

Project: 292058816 Tar Creek MA OU-5 Project Status: Open
Activicy: Activity Status:

Pre- Tatal Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $§ Variance %
511000 Salary Expense 20,176,801 11,782.23 0.00 a.00 11,782.23 8,394.58 58.39
512000 Insur.Prem-Hlth-Life,etc 8,77L.00 4,154.11 0.00 0.00 4,154.11 4,616.89 47.36
515000 Professional Services 0.01 a,00 0,00 0,00 0.00 0.01 0.00
520000 TRAVEL 8,694.97 1,894.82 0.00 0.00 1,894.82 6,800.15 21.79
S30000 ADMINISTRATIVE EXPENSE 0.01 121.27 0.00 0.00 121.27 -121.28 1,212,700.00
5561000 Loans, Taxes,Other Disbursemnts 0.01 0.00 0.00 0.00 0.00 0.01 0.00
§80000 FACILITY AND ADMIN EXPENSE 8,000.00 4,460.63 0.00 9.00 4,460,863 3,539.237 55.76
Project Total for 292058816 45,642.81 22,413,086 0.00 0.00 22,413.06 23,229.75 49,11

as of date 10/08/2018
For Business Unit 29200

Run Time 07:44:58



Superfund Consolidated 3-Wilcox Refinery
292117516 For The Period Ended 12/31/1018

Sum of Quantity Column Labels

Row Labels Grand Total
121188 2 2
292117516 2 2
140917 139 139
292117516 139 139
175323 8 8
292117516 8 8
Grand Total 149 149



Report ID: QCP0448 State of Oklahoma Page No.654
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date D01/10/2015 Run Time 10:07:3%
For Business Unit 29200

Project: 292117516 Wilcox Refinery Project Status: Open
Activicy: Activity Status:
Pre- Total Exp

Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
S11000 Salary Expense 79,882.77 71,638.13 0.00 0.00 71,638.13 B,244 .64 89.68
512000 Insur,Prem-Hlch-Life, etc 32,350.00 24,130.69 0.00 0.00 24,130.69 8,219.31 74.59
515000 Profeasional Services 0.01 0.00 0.00 0.00 0.00 0.01 0.00
520000 TRAVEL 10,699.94 1,429.44 0.02 0.00 3,429,486 7.270,48 32.05
530000 ADMINISTRATIVE EXPENSE 0.01 T17.58 0.00 ¢.00 7LrL7.59 -717.58 7,175,9200.00
561000 Loang, Taxes, Other Disbursemnts 786,00 872.25 0.00 ¢.00 972.28 -186.25 123.70
GEOA0D FACILITY AND ADMIN EXPENSE 35,510.27 27,902.82 0.00 0.00 27,%02.82 7.607.45 78.58

Project Total for 292117516 159,225,00 1ze,790.92 0.02 0.00 128,790.94 30,438.06 80.88



Report ID: OCPD448 State of Oklahoma Page No.600
BUDGETS TO ACTUALS COMPARISON BY PROJECT AMD ACTIVITY Run Date 10/08/2018
as of date 10/08/2018 Run Time 07:44:58
For Business Unit 29200

Project: 292117516 Wilcox Refinery Project Status: Opan
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511000 Salary Expense 79,082.77 65,59%.58 0.00 0.00 65,599,58 14,283.19 82.12
512000 Insur.Prem-Hith-Life,etc 32,350.00 22,046.513 0.00 0.00 22,046.53 10,303.47 6H.15
515000 Professional Services 0.01 0.00 0.00 0.00 0.00 0.01 a.00
520000 ‘TRAVEL 10,699.94 3,089.47 0.01 0.00 3,089.48 7.610.46 28.87
530000 ADMINISTRATIVE EXPENSE 0.01 711.24 0.00 0.00 711.24 -711.23 7,112,400.00
561000 Loans,Taxes, Other Disbursemnts 786.00 972.25 ¢.00 0.00 972.25 -186.25 123.70
&£30000 FACILITY AND ADMIN EXPENSE 35,510.27 25,482.19% 0,00 G.00 25,482.19 10,028.08 71.76

Project Total for 292117516 159,229, 00 117,501.26 0.01 0.00 117,901.27 41,327.73 T4.05



Superfund Consolidated 3-PASI
292058216 For The Period Ended 12/31/2018
Sum of Quantity ColumnLabels

Row Labels PAY. . Grand Total
292058216 2975 297.5
121188 48.5 48.5
130963 185 185
140917 2 2
259866 1 1
318525 1 1
332326 60 60

‘Grand Total - 2975 297.5



Report ID: OCPD448 State of Oklahoma Page No.441
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date 01/10/2019 Run Time 10:07:39
For Busipess Unit 23200

Project: 292058216 PASI Non-Site Specific Project Status: Open
Activicy: Activity Status:
Pre- Total Exp

Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511000 Salary Expense 271,142,400 155,384.20 0.00 0.00 155,364.20 115,777.80 57.30
512000 Insur.Prem-Hlth-Life,etc 116,420,00 70,924.65 0.00 0.00 70,924.65 45,495.35 60.92
515000 Professional Services 34,678.00 18,565.98 139,523,258 0.00 158,089,231 =123,411.21 455.88
520000 TRAVEL 33,691.00 12,957.62 0.03 0.00 12,957.65 20,733.35 38.46
530000 ADMINISTRATIVE EXPENSE §,900.00 3,141.41 1,241.00 0.00 4,482.41 2,417.59 64.96
540000 PROP, FURR, EQUIP & RELATED DERT 0.00 1,163.10 0.00 148.73 1,311.83 =1,311.83 0.00
S46000 Bufldings-Purch., Constr,Renov. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
561000 Leans, Taxes,Other Disbursemnts 52,547.19 214.12 0.900 0.00 214.12 $2,333.07 0.23
680000 FACILITY AND ADMIN EXPENSE 106,620.00 65,457.64 4.00 0.00 65,457.64 41,162.3¢6 61.39

Project Total for 292058216 661,998.19 327,788.72 140,864.28 148.73 468,0801.73 193,196.46 70,82



Report ID: QOCP0448 State of Oklahoma Page No.411
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018
as of date 10/08/201B Run Time 07:44:58
For Business Unit 29200

Project: 292050216 PASI Non-Site Specific Project Status: Open
Activiey: Activity Scatus:

Pre-~ Tatal Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ Variance %
511000 Salary Expense 271,142,600 142,640.42 0.00 0.00 143,640.42 127,501.58 52.98
£12000 Insur.Prem-Hlth-Life,etc 116,420.00 65,128.32 0.00 0.00 65,128.1312 51,291.68 55,94
515000 Professional Services J4,678.00 18,565.98 72,521.2% 0.00 91,089.23 -56,411.23 262.67
520000 TRAVEL 33,691.00 12,412,22 0.00 0.00 12,411.22 21,279.78 36,84
530000 ADMINISTRATIVE EXPENSE 6,900, 00 2,960.23 1,579.44 149.86 4,689,53 2,210.47 67.96
540000 PROP, FURN, EQUIP & RELATED DEBT 0.00 1,1632.10 0.00 0.400 1,163.10 -1,163.10 0.00
546000 Buildings-pPureh, ,Constr, Renov. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
561000 Loansg, Taxes,Other Disbursemnts 92,547.19 214.12 3.99 0,00 218,11 $2,329.08 0.24
680000 FACILITY AND ADMIN EXPENSE 106,620.00 60,236.73 0.00 0.00 60,236.73 46,383 .27 56.50

Project Total for 292058216 661,998,19 304,320.22 74,106.68 149.86 378,576.66 2B3,421.53 57.19



PASI FMRI
292136918 For The Period Ended 12/31/2018
Sum of Quantity Column Labels

Row Labels = PAY Grand Total
121188 5 5
292136918 5 5

Grand Total S 5



Report ID: OCPO448 State of oOklahoma Page Ho.g4S
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date 01/10/2019 Run Time 10:07:39
For Business Unitc 29200

Project: 292136918 PASI FMRI Project Status: Open
Activity: Activity Status:

Pre- Total Exp
Aecount Dascription Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
c11000 Salary Expense 0.01 6,998.87 o.00 0.00 §,998.87 -6,958.86 69,988,700.00
512400 Ingur.Prem-Hilth-Life, atc ¢.00 2,783.93 ¢.00 0.00 2,783.91 -2,783.93 0,00
520000 TRAVEL 0.00 143.04 0.00 0.00 143.04 -143.04 0.00
530000 ADMINISTRATIVE EXPENSE 0.00 46.18 0.00 0.00 46.18 ~46.18 0.00
561000 Loans,Taxes,Other Disbursemnta 0.00 0.99 0.00 0.00 0.99 -0.98 0.00
680000 FACILITY AND ABMIN EXPENSE 0.00 2,940.25 0.00 0.00 2,940.25 -2,940,25 0.00

Project Total for 292136918 0.01 12,913.26 0.00 0.00 12,913.26 -12,913.28 129,132,5590.00



Report ID: OCP0448 State of Oklahoma Page No.789
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2013
as of date 10/08/2018 Run Time 07:44:58
For Business Unit 29200

Project: 292136918 PASI FMRI Project Status: Open
Activity: Activicy Status:

Pre-~ Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511000 Salary Expense 0.01 6,809.53 0.00 0.00 6,809.53 -6,809.52 68,095,300.00
512000 Insur.Prem-Hlth-Life,etc 0.00 2,685.61 0.00 0.00 2,685.61 -2,685.61 0.00
520000 TRAVEL 0.00 1431.04 0.00 0.00 143.04 ~143.04 0.00
530000 ADMINISTRATIVE EXPENSE 0.00 46.18 0.00 0.00 46.18 -46.18 0.00
561000 Loang, Taxes,Other Disbursemnts 0.00 0.99 0.00 0.00 0.99% -0.99 0.00
580000 FACILITY AND ADMIN EXPENSE 0.00 2,780.80 0.00 0.00 2,780,800 ~-2,780.80 0.00

Project Total for 292136918 0.01 12,466.15 o.ao0 o.oo 12,466.15 -12,466.14 124,661,500, 00



Report ID: OCP0448 State of Oklahoma Page MNo.B46
BUDGETS T0 ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date 01/10/201% Run Time 10:07:39
For Business Unit 29200

Project: 292137018 PAST KAISER CHEMICAL Project Status: Open
Activity: Activity Status-

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance 5 Variance %
511000 Salary Expense 0.01 3,747.59 0.00 0.00 3,747.59 -3,747,58 37,475,900.00
512000 Insur.Prem-Hlth-Life,etc 0.00 1,930.10 0.00 0.00 1,530,10 -1,%10.10 ¢.00
680000 FACILITY AND ADMIN EXPENSE ¢.00 1,703.,05 0.00 D.00 1,703.05 -1,703.05 0.00
Project Total for 292137018 0.01 7,3BD.74 0.00 0.00 7,380.74 =-7,380.73 13,807,400.00



1D Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: OCP0448 State of Oklahoma

Page No.750
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018

as of date 10/08/2018 Run Time 07:44:58

For Business Unit 29200
Project: 292137018 PASI KAISER CHEMICAL Project Status: Open
Activity: Activity Status:

Pre- Total Exp

Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $§ Variance %
5ilo00 Salary Expense 0.01 3,747.58 0.00 0.00 3,747.59 -1,747.58 37,475, 500.00
512000 Insur.Prem-Hlith-Life,etc 0.00 1,%30.10 0.00 0.00 1,930.10 -1,930.10 0.00
680000 FACILITY AND ADMIN EXPENSE 0. 06 1,703.08 0.00 0.00 1,703.05 =-1,701.05 0.00
Project Total for 292137018 0.01 7.380.74 0.00 0.00 7,380.74 -7,380.73 73.807,400.00



PASI Collinsville Railroad

292135418 For The Period Ended 12/31/2018

iSum of Quantity Column Labels

Row Labels Grand Total
292135418 59 59
130963 2 2
140917 4 4
333945 53 53
Grand Total 59 59



Report ID: OQCPO0448 State of Oklahoma Page No.B822
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date 01/10/2019 Run Time 10:07:39
For Business Unit 29200

Project: 292135418 PASI COLLINSVILLE RAILROAD Project Status: Open
Activivy: hctivity 5Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ Variance %
511000 Salary Expense ¢.01 11,448.62 0.00 0.00 11,448.862 =11,448.61 114,486,200.00
512000 Insur.Prem-Hlth-Life,ete 0.00 4,775.87 0.00 0,00 4,775.57 -4,775.57 ¢.00
520000 TRAVEL 4.00 38%.40 0.02 0.00 3B%.42 -389.42 0.00
530000 ADMINISTRATIVE EXPENSE Q.00 78.19 0.00 0.00 708.19 -78.19%9 G.00
680000 FACILITY AND ADMIN EXPENSE 0.00 2,377.42 0.00 0.00 2,177,442 -2,377.42 0.00

Project Total for 292135418 0.0l 13,06%.20 0.02 0.00 19,0659.22 =-1%,069.21 130,6%92,200.00



Report 1D: OCPD448

State of Oklahoma
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY
as of date 10/08/2018
For Business Unit 29200

Page No.766
Run Date 10/D8/2018
Run Time 07:44:58

Project: 292135418 PASE COLLINSVILLE RAILROAD Project Status: Opan
Accivity: Activity Status:

Pre- Total Exp
Account Pescription Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511000 Salary Expense 0.01 9,807.38 ¢.00 G.00 9,807.38 -9,607.37 98,073,800.00
512000 Insgur.Prem-Hlth-Life,etc 0.00 4,091.96 c.00 0.00 4,091,946 -4,091.98 0.00
520000 TRAVEL 0.00 219.680 0.00 0.00 219.60 -21%.60 0.00
680000 FACILEITY AND ADMIN EXPENSE 0.00 1,684.61 0.00 Q.00 1,684.61 -1,684.61 0.00
Project Total for 292135413 0.01 15,803.55 0.00 0.00 15,803.55 -15,803.54 158, 035,500.00



PASI Globe OIL
292137118 For The Period Ended 12.31.2018
Sum of Quantity Column Labels

Row Labels PAY .h_._-_E@ﬂf’ Total
292137118 ) 3.25 3.25
332326 3.25 3.25

Grand Total 3.25 3.25



Repare ID: OCPO448

Project: 2921317118

Activicy:

Account Description

511000 Salary Expense

512000 Insur.Prem-Hlth-Life,etc
680000 FACILITY AND ADMIN EXPENSE
Project Total for 292137118

PAST GLOBE OIL

Total Budget

0.01
0.00
0.00

State of Cklahoma Page No.847
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Dbate 01/10/201%
as of date 01/10/2019 Run Time 10:07:39

For Business Unit 29200

Project Status: Open
Activity Status:

Pre- Total Exp
Expenses Encumbrances Encumbrances Enc, Pre-Enc variance § Variance %
15%.24 0.00 0.00 159,24 -159.21 1,592,400.00
56.70 0.00 0.00 56.70 -56.7D 9.00
64.29 ¢.00 0.00 64.29 -64.29 0.00



Report ID: OCP0448 State of Oklahoma Page No.791
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/20138
as of date 10/08/2018 Run Time 07:44:58
For Business Unit 28200

Project: 292137118 PASI GLOBE OIL Project Status: Open
Activicy: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $§ Variance %
511000 Salary Expense 0.01 48.05 0.00 0.00 48.08 -48.04 480,500.00
512000 Insur.Prem-Hlth-Life,etc 0.00 17.58 0.00 0.00 17.56 -17.56 0.00
680000 FACILITY AND ADMIN EXPENSE ¢.00 19.54 0.00 0.00 19.54 -19.54 0.00

Project Total for 292137118 0.01 B5.15 0.00 0.00 85,15 -85.14 851,500.00



Report ID: OCP0448

Project:
Activicy:

Account

511000
512000
520000
530000
680000

292133017

Description

Salary Expense
Insur.Prem-Hlch-Life, etc
TRAVEL

ADMINISTRATIVE EXPENSE
FACILITY AND ADMIN EXPENSE

Project Total for 292133017

PASI 75 DRY CLEANER

Total Budget

0.0l
0.00
0.00
0.00
0.00

State of Cklahoma

Page No.788

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date 01/10/2019 Run Time 10:07:39
For Business Unitc 29200

Expenses

4,338.9%
1,833.13
38.44
23,9%
1,796.26

Project Status: Financials Open, T&L Closed
Activity Status:

Encumbrances

0.00
0.00
0.01
0.00
0.00

Pre- Total Exp
Encumbrances Enc, Pre=-Enc Variance $ Variance %
0.00 4,338,599 -4,338.98 43,389,900.00
0.00 1,833,121 -1,833.13 0.00
0.00 38.45 -18.45 0.00
¢.00 23.96 -23.96 0.00
0.00 1,796.26 -1,796.26 0.00



iD Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: OCPO448 State of Oklahcma Page No.732
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018
as of date 10/08/2018 Run Time 07:44:58
For Business Unit 25200

Project: 292133017 PASI 75 DRY CLEANER Project Status: Financials Open, T&L Closed
hetivity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $§ Variance %
2110040 Salary Expense 0.01 4,238.99 0.00 0.09 4,338.99 -4,338.9%8 43,389,900, 00
5120040 Insur.Prem-Hlth-Life,etc 0.00 1,833.13 0.00 0.00 1,833.13 -1,833.13 0.00
520000 TRAVEL 0.00 38.44 0.01 .00 38.45 =-38.45 0.00
530000 ADMINISTRATIVE EXPENSE a.00 23.96 0.00 0.00 23.96 -23.9¢6 0.00
680000 FACILITY AND ADMIN EXPENSE 0.00 1,796.26 0.00 0.00 1,796.26 -1,796.26 0.00

Project Total for 292133017 0,01 B,030.78 0.01 o, 00 8,030.79 -8,030.78 890,307, 900.00



PASI Anchor Swan
292135518 For The Period Ended 12/31/2018
Sum of Quantity Column Labels

Row Labels PAY Grand Total
292135518 84.5 84.5
140917 54 " 54
221123 11 11
259866 9 9
333945 10.5 10.5

Grand Total 84.5 84.5



Report ID: QCP0D448

Project:
Activity:

Account

511000
512000
520000
530000
680000

292135518

Deseription

Salary Expense
Insur.Prem-Hlth-Life,ece
TRAVEL

APMINISTRATIVE EXPENSE
FACILITY AND ADMIN EXPENSE

Project Total for 292135518

State of QOklahoma
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY
as of date 01/10/2019
For Business Unit 29200

PRSI ANCHOR SWAN Project Status: Open
Activity Status:

Pre- Total Exp
Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc
0.01 17,938.67 ¢.00 G.00 17,938.67
0,00 6,069, 90 0.00 0.00 6,069.30
0.00 30.22 0.00 0.00 30.22
.00 15,54 0.00 0.00 15.54
0,40 7,193,18 0.00 0.00 7.193.18
0.01 31,247.51 0.00 0.00 31,247.51

Page No.B23
Run Date 01/10/201%
Run Time 10:07:39

Variance § Variance %

-17,938.66 179,386,700,00

-6,06%.90 0.00
=30.22 0.00
~15.54 0.00

=-7,193.18 0.00



Report ID: OCPD448 State of Oklahoma Page No.767
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run bate 10/08/2018
as of date 10/08/2018 Run Time 07:44:58
For Buginess Unit 29200

Project: 292135518 PASI ANCHOR SWAN Project Status: Cpen
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511600 Salary Expense 0.01 1l4,431.686 0.00 0,00 14.,431.686 -14,431.65 144,316,600.00
512000 Insur.Prem-Hlth-Life,etc 0.00 4,B848.05 0.00 0.00 4,848.05 -4,5848.05 0.00
520000 TRAVEL 0.00 30.22 0.00 0.00 30,22 -30.22 0.00
S30000 ADMINISTRATIVE EXPENSE 0.00 15.54 0.00 0.00 15.54 -15,54 d.00
680000 FACILITY AND ADMIN EXPENSE 0.00 4,793,08 0.00 0.00 4,793.08 -4,793.06 0.00

Project Total for 292135518 0,01 24,118.53 0.00 0.00 24,118.53 -24,118.52 241,185,300.00



Report ID: OCP0448

Project:
Activity:

Account

511000
512000
515000
520000
530000
561000
680000

State of Oklahoma
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY
as of date 01/10/2019
For Busipess Unit 29200

Page No.656

Run

Date 0D1/10/2019

Run Time 10:07:39

292118016 PASI Roxanna Refinery Cushing Project Status: Financials Open, T&L Closed

Peseription

Salary Expense
Insur.Prem-Hlch-Life,ete
Professional Services

TRAVEL

ADMINISTRATIVE EXPENSE

Loans, Taxes,Other Disbursemnts
FACILITY AND ADMIN EXPENSE

PFroject Total for 292118016

Activity Status:

Pre- Tatal Exp
Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
0.01 7,942.17 0.00 0.00 7.942.17 =7.,942.16 79,421,700,00
0.00 2,890,591 ¢.00 0.00 2,850.81 -2,690.91 0.00
0.00 20,199,582 0.00 0.00 20,199.562 -20,199.52 0.00
0.00 25.77 0.00 0.00 25.77 -25.17 0.00
0.00 13.49 0.00 0,00 13.49 -13.49 0.00
0.00 67.59 0.00 0.00 67.59 -67.59 0.00
0.00 3,175.51 ¢,00 .00 3,175.51 -3,175.51 ¢.00
0.01 34,314.96 0.00 o.00 34,314.96 =34,314 .95 343,149,600.00



ID Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: QCPO448 State of Oklahoma Page No.601
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018
as of date 10/08/2018 Run Time 07:44:58
For Business Unit 29200

Project: 292118016 PAST Roxanna Refinery Cushing Project Status: Financials Open, T&L Closed
Activicy: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ Variance %
511000 Salary Expense 0.01 7,942.17 0.00 0,00 7,942.17 =7,942.16 79,421,700.00
512000 Insur.Prem-Hlth-Life,ete 0.00 2,890.91 0.00 0.00 2,890.91 -2,890.91 a.00
515000 Professional Services ¢.00 20,199.52 0.00 0.00 20,199.52 -20,199.52 0.00
520000 TRAVEL ¢.00 25.77 0.00 0.00 25.77 =25.77 0.00
530000 ADMINISTRATIVE EXPEMNSE 0.00 13.49 0.00 0.00 13.49 -13.49 0.00
S§1000 Loans, Taxes,Other Disbursemnts 0.00 £7.59 0.00 9.00 67.59 -67.59 0.00
[:LL]H FACILITY AND ADMIN EXPENSE 0.00 3,175.51 0.00 0.00 3,175.51 =-3,175.51 0.00

Project Total for 292118016 0.01 34,314.96 0.00 0.00 34,314.96 -34,214 .95 343,149,600.00



Report ID: OCPO448 State of Oklahoma Page No,754
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date 01/10/2019% Run Time 10:07:3%
For Business Unit 29200

Project: 292130116 PASI OHIO OIL Project Status: Financials QOpen, T&L Closed
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511000 Salary Expense 0.01 4,170.76 0.00 0.00 4,170.76 -4,170.75 41,707,600.00
512000 Insur.Prem-Hlth-Life,etc 0.00 1,289.35 0.00 0.00 1,289.35 -1,289.35 0.00
520000 TRAVEL 0.00 19.61 0.00 0.00 15.61 -19.61 0.00
530000 ADMINISTRATIVE EXPENSE 0.00 11.94 0.00 0.00 11.94 -11.94 0.00
680000 FACILITY AND ADMIN EXPENSE 0.00 1,586.15 0.00 0.00 1,586.15 -1,586.1%9 0.00

Project Total for 292130116 ¢.01 7.077.81 0.00 0.00 7,077.81 -7,077.80 70,778,100,00



ID Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: OQCPO448 State of Oklahoma Page Ho.698
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018
a3 of date 10/08/2018 Run Time 07:44:58
For Business Unit 29200

Project: 292130116 PASI OHIO OIL Projectc Status: Financials Open, TaL Closed
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enec Variance § Variance %
511000 Salary Expense 0.01 4,170.7¢ 0.00 0.00 4,170.76 -4,170.75 41,.707,600.00
512000 Insur.Prem-Hlth-Life,etc 0.00 },289.35 0.00 0.00 1,289.35 -1,289.35 0.00
520000 TRAVEL 0.00 19.61 0.00 0.00 19.61 -19.61 0.00
530000 ADMINISTRATIVE EXPENSE 0.00 11,94 0,00 0,00 11,84 =11.94 0.00
680000 FACILITY AND ADMIN EXPENSE 0.00 1,586.15 0.00 0.00 1,5B6.15 -1,586.15% 0.00

Project Total for 29213011é 0.01 7.077.81 0. 00 0.00 7,077.81 -7,077.80 70,778,100.00



Report 1IP: QOCP0448

Project:
Activity:

Aecount

511000
512000
680000

292132917

Dascription

Salary Expense
Insur, Prem-Hlth-Life,ete
FACILITY AND ADMIN EXPENSE

Project Total for 292132917

State of Oklahoma Page No.787
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date 01/10/201% Run Time 10:07:39

For Business Unit 29200

PASI GULFSTREAM ROCKWELL Project Status: Financials Open, TaL Closed
Activity Status:

Pre- Total Exp
Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Varijance %
0.01 5,733.53 0.00 0,00 5,733.53 -5,733.562 57,335,300.00
0.00 2,762,771 0.00 0.00 2,762.71 ~2,762.71 0,00
0,00 2,317.04 0.00 0.00 2,317.04 -2,317.04 0.00



iD Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: OCP0448

Project:
Activity:

Account

511000
512000
680000

292132917

Description

Salary Expense
Insur.Prem-Hlth-Life, etc
FACILITY AND ADMIN EXPENSE

Froject Total for 292132917

PASI GULFSTREARM ROCKWELL

Total Budget

0.01
0.00
0.00

Expenses

$,7313.53
2,762.71
2,2317.04

State of Oklahoma

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY
as of date 10/08/20148

For Business Unit 29200

Project Status:
Activicy Status:

Page No.731
Run Date 10/08/2018
Run Time 07:44:58

Financials Open, T&l Closed

Total Exp
Ene, Pre-Enc

5,733.53
2,762.71
2,317.04

Variance § Variance %
=-5,733.52 57,335,300.00
-2,762.71 0.00
=2,317.04 0.00

Pre-
Encumbrances Encumbrances
0.00 0.00
¢.00 0.00
0,00 0.00
0.90 0.00



PASI Henryetta Iron and Metal
292131216 For The Period Ended 12/31/2018
Sum of Quantity Column Labels

Row l.qyp_ls PAY Grand Total
259866 20 59.
292131216 20 20

Grand Total 20 20



Report ID: OCP0448

State of Oklahoma

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY
as of date 01/10/2019
For Business Unit 29200

Project Status:
Activity Status:

Open

Total Exp
Enc, Pre-Enc

24,831,010
5,799.69
33.608.48
130.59%9
227.14
204.15
9,797.34

Page No.765
Run Date 01/10/2019
Run Time 10:07:39

vVariance § Variance %
-24,831.01 0.00
-9,799.69 0.00
-33,608.48 0.00
-130.59 0.00
-227.14 0.00
-204.15 0.00
-9,797.34 0.00

Project: 282131216 PASI HENRYETTA IRON AND METAL
Activity:

Account Description Total Budget Expenses
5110400 Salary Expense 0.00 24,831.01
512000 Insur,Prem-Hlch-Life,etc 0.00 9,799.69
515000 Professional Services ¢.00 33,608.48
520000 TRAVEL ¢.00 130.58
530000 ADMINISTRATIVE EXPENSE 0.00 227.14
561000 Loans, Taxes,Other Disbursemnts 0.00 204.15
680000 FACILITY AND ADMIN EXPENSE 0.00 9,797.34
Project Total for 292131216 0.00 78,598,339

Pre-
Encumbrances Encumbrances
0.00 0.00
0.00 0.00
0.00 0.00
0.01 0.00
0.00 0.00
0.00 0.00
0.00 ¢.00
0.01 0.00



Report ID: OCPO448 State of Oklahoma Page No.709
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018
as of date 10/08/2018 Run Time 07:44:58
For Business Unit 29200

Project: 292131216 PASI HENRYETTA IRON AND METAL Project Status: Opan
Activity: Activicy Scatus:

Pre- Total Exp
Aceount Description Total Budget Expenses Encunbrances Encumbrances Enc, Pre-Enc Variance 5 Variance %
511000 Salary Expense 0.00 24,175.01 0.00 0.00 24,175.01 -24,175.01 0.00
512000 Ingur.Prem-Hlth-Life,etc 0.00 9,557.65 0.00 0.00 9,557.65 -9,557.658 0.00
515000 Professional Services 0.00 13,608.48 0.00 0.00 33,608.48 ~33,608.48 0.00
520000 TRAVEL 0.00 130.58 0.01 0.00 130.5% ~130.59 0,00
530000 ADMINISTRATIVE EXPENSE 0.00 227.14 0.00 0.00 227.14 -227.14 0.00
561000 Loans, Taxes,Other Digbursemntsa 0,00 204.15 0.00 0.00 204.15 -204.15 0.00
680000 FACILITY AND ADMIN EXPENSE 0.00 9,469.03 0.00 0.00 9,469.03 -9,469.03 0.00

Project Total for 292131216 O.00 77,372.04 o, 01 0.00 77.372.05 -77,372.05 0.00



Report ID: OCP0448 State of Oklahoma Page No.729
BUDGETS TO ACTUALS COMPARISOM BY PROJECT AND ACTIVITY Hun Date 01/10/2019
as of date 01/10/2019 Run Time 10:07:39
For Business Unit 29200

Project: 292128116 PASI Tidewater Refinery Project Status: Financials Open, T&L Closed
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511000 Salary Expense 0.0 12,355.96 0.00 0.00 12,355.956 -12,355,85 123,559%,600.00
S12000 Insur,Prem-Hlth-Life,etc 0.00 4,818,186 0.00 0.00 4,818.16 -4,818.16 0.00
515000 Professional Services 0.00 13,456.97 0.00 0.00 13,456.97 =113,456.97 Q.00
520000 TRAVEL 0.00 78.28 0.00 0.00 78.28 ~78.28 0.00
530000 ADMINISTRATIVE EXPENSE 0.00 28.67 0.00 0,00 28.87 -2B.67 0.00
680000 FACILITY AND ADMIN EXPENSE 0.00 5,051.74 0.00 0.00 5,051.74 =5,051.74 0,00

Project Total for 292128116 0.0 35,789.78 G.00 o, 00 35,7853.7B -35,789,77 357,897, 800.00



ID Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: QOCPD448 State of Oklahoma Page No.674
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018
as of date 10/08/2018 Run Time 07:44:58
For Business Unit 29200

Project: 2921280116 PASI Tidewater Refinery Project Status: Financials Open, T&L Closed
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Eng, Pre-Enc Variance § Variance %
511000 Salary Expense 0.01 12,355.96 0.00 0.00 12,355.96 -12,355.95 1213,55%,600.00
512000 Insur.Prem-Hlth-Life,etc 0.00 4,818.16 0.00 0.00 4,818,16 -4,818.16 0.00
SIS000 Professional Services 0.00 13,456.97 0.00 0.00 13,456.97 =-13,456.97 0.00
520000 TRAVEL 0.00 78.28 6.00 0.00 78.28 -7068.28 0.00
530000 ADMINISTRATIVE EXPENSE 0.00 28.87 0.00 0.00 28.67 -28.67 0.00
680000 FACILITY AND ADMIN EXPENSE 0.00 5,051.74 0.00 0.00 5,051.74 -5,051,74 0.00

Project Total for 292128116 0.01 315,78%.78 a.00 0.00 15,789.78 -35,789.77 357,897,800.00



Report ID: QOCP0448

Project: 292128218
Activity:

Account Description
511000 Salary Expense

Project Total for 292128216

PASI Sunshine Cleaners

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY

State of Oklahoma
as of date D1/10/2019

For Business Unit 29200

Project Status:
Activity Status:

Financials Open, T&L Closed

Pre- Tetal Exp
Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Yariance §
0.01 g.00 0.00 0.00 0,00 0.01
0.0 ¢.00 0.00 0.00 0.00 0.01

Page No.730
Run Date 01/10/2019
Run Time 10:07:39

Variance ¥



ID Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: OCP0448 State of Oklahoma Page No.675
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018
as of date 10/08/2018 Run Time 07:44:58
For Business Unic 29200

Project: 292128216 PASI Sunshine Cleaners Project Status: Financials Open, T&L Closed
Activicy: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance 5 Variance ¥
511000 Salary Expense 0.01 0.00 0.00 0.00 0.00 0.01 0.00
Project Total for 292128216 0.01 0.00 0.00 0,00 0.00 0.01 0.00



Report ID: OCP0448 State of Oklahoma Page No.752
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date 01/10/2019 Run Time 10:07:39%
For Business Unit 29200

Project: 292129916 PASI CHELSEA REFINERY Project Status: Financials Open, T&L Closed
Retivity: Activity Status:

Pre- Total Exp
Account Description Total Budgec Expenses Encumhrances Encumbrances Enc, Pre-Enc Variance 5 Variance %
511000 Salary Expense 0.01 11,023.63 0.00 G.00 11,033.63 -11,033.62 110,336,300.00
512000 Insur.Prem-Hith-Life,etc 0.00 3,745.08 0.00 0.00 2,745.08 -3,745.08 0.00
515000 Professional Services 0.00 16,526.88 0.00 0.00 16,526.88 -16,526.88 0.00
520000 TRAVEL 0.00 107.71 0.00 0.00 107.71 107.71 0.00¢
530000 ADMINISTRATIVE EXPENSE 0.00 26.50 0.00 0.00 26.60 -26,60 0.00
561000 Loans, Taxes,Other Disbursemncs 0.00 125.66 0.00 0.00 125.66 -125.66 0.00
6B0000 FACILITY AND ADMIN EXPENSE 0.00 4,023.42 0,00 0.00 4,023.42 ~4,023.42 0,00

Project Total for 292123914 0.01 315,588.98 0.00 0.00 35,5848.98 -35,588.97 355,889,800.00



1D Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: OCPD448 State of Oklahoma Page No.6€96
BUDGETS TOQ ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018
as of date 10/08/2018 Run Time 07:44:58
For Business Unit 29200

Project: 292129916 PASI CHELSER REFINERY Project Scatus: Financials OQpen, T&L Closed
Activiey: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511000 Salary Expense 0.01 }1,033.63 0.00 0.00 11,0233.63 -11,033.62 110,336,300.00
512000 Ingur.Prem-Hlth-Life,etc 0.00 3,745.08 0.00 0.00 3,745.08 -3,745.08 0.00
515000 Professional Services 0.00 16,526,088 ¢.00 o.00 16,526.88 -16,526 ,88 0.00
520000 TRAVEL 0.00 107.71 0.00 0.00 107.71 -107.71 0.00
530000 ADMINISTRATIVE EXPENSE 0.00 26,60 0.00 0.00 26.60 =26.60 0.00
561000 Loans, Taxes,Other Disbursemnts 0,00 125.66 6.00 0.00 125.66 -125.66 0.00
680000 FACILITY AND ADMIN EXPENSE 0.00 4,023.42 4.00 0.00 4,023.42 -4,023.42 0.00
Project Total for 29212991§ 0.01 35,588.98 0.00 .00 35,588.98 ~315,5688.97 3155,88%9,800.00



Report ID: OCP0448 State of Oklahoma Page No.B46
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 01/10/201%
as of date 01/10/2019 Run Time 10:07:39
For Business Unit 29200

Project: 292137018 PASI KAISER CHEMICAL Project Status: Opan
Aetivivy: Activity Status:

Pre- Total Exp
Account Desacription Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance 5 Variance %
511000 Salary Expense 0.01 3,747.59 0.00 0.00 1,747.5% -3,747.58 37,475, 900.00
512000 Insur. Prem-Hlth-Life,etc 0.00 1,8%30.1¢ 0.00 0.00 1,930.10 -1,910.10 0.00
680000 FACILITY AND ADMIN EXPENSE 0.00 1,703.05 0.00 0.00 1,701.05 =-1,703.05 0.00

Project Total for 292137018 0.01 7.380.74 0.00 0.00 7.380.74 ~7,380.73 73,807,400.00



ID Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: 0CP0O448

Projece: 292137018

Activicy:

Account bescription

511000 Salary Expense

512000 Insur.Prem-Hlth-Life,etc
680000 FACILITY AND ADMIN EXPENSE

Project Total for 292137018

State of Oklahoma
BUDGETS TQ ACTUALS COMPARISON BY PROJECT AND ACTIVITY
as of date 10/08/2018
For Business Unit 29200

PAST KAISER CHEMICAL Froject Status:
Activity Status:

Open

Total Exp

Enc, Pre-Enc

3,747,559
1,930.10
1,703.05

Page No.790
Run Date 10/08/2018
Run Time 07:44:58

Variance § Variance %
=3,747.58 37,475, %00.00
-1,930.10 0.00
=1,703.05 a.00

Pre-
Total Budget Expenses Encumbrances Encumbrances
0.01 3,747.59 .00 0,00
o.00 1,930.10 0.00 0.00
o.00 1,703.05 0.00 0.00
0.01 T.380.74 0.4a0 0.00



Report ID: OCPD448 State of Oklahoma Page No.753
BUDGETS TO ACTUALS COMPARISON RY PROJECT AND ACTIVITY Run Date 01/10/2019
as of date 01/10/201% Run Time 10:07:3%
For Business Unit 29200

Project: 292130016 PASI MAC'S PLATTING TULSA Projecr Status: Financtals Open, T&L Closed
Activity: Activity Status:

Pre- Total Exp
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance § Variance %
511000 Salary Expense ¢.01 13,284.1353 0.00 0.00 13,284.39 =-13,284.238 132,843,900.00
512000 Insur.Prem-Hlth-Life,etc 0.00 5,332.02 0.00 0.00 5,332,02 -5,332.02 0,00
515000 Professional Services 0.00 18,070.62 0.00 0.00 18,070.62 -18,070.62 0,00
520000 TRAVEL 0.00 332.74 0.00 0.00 332.74 -332.74 0.00
530000 ADMINISTRATIVE EXPENSE 0.00 149,13 0.00 0.00 149.13 -149.13 0.00
680000 FACILITY AND ADMIN EXPENSE 0.00 5,273.98 0.00 0.00 5,2%3.98 -5,273.98 0.00

Project Total for 252130018 .01 42,442.88 0.00 o.00 42,442 .88 -42,442.87 424,428,800.00



ID Project An Type Descr Timshee Amount Quantity

No Hours Reported For This Time Period.



Report ID: OCP0448

Praject:
Activity:

Account

511000
512000
515000
520000
530000
680000

292130016

Description

Salary Expense
Insur.Prem-Hlth-Life,etc
Profeasional Services
TRAVEL

ADMINISTRATIVE EXPENSE
FACILITY AND ADMIN EXPENSE

Project Total for 292130016

State of Oklahoma

Page No.697

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY Run Date 10/08/2018

as of date 10/08/2018
For Business Unic 29200

PASI MAC'S PLATTING TULSA Project Status:
Activity Status:

Pre-
Total Budget Expenses Encumbrances Encumbra
0.01 13,284.39 0.00
0.00 5,332.02 9.00
o.00 18,070.62 0.00
¢.00 3132.74 0.00
o0.00 143.13 0.00
0.00 5,273.98 0.00
0.01 42,442.88 0.00

Run Time 07:44:58

Financials Open, T&L Closed

Total Exp

nces Enc, Pre-Enc Variance § Variance %

0.00 13,284.39 -13,284 .38 1232,843,900.00
0.00 $,332,02 -5,332.02 0.00
0.00 18,070.62 -18,070.62 0.00
0.00 332.74 =332.74 0.00
0.00 149.13 -149.13 0.00
0.00 5,271.98 -5,273.98 0.00
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